COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/28/2005

ESTIMATE SUMMARY 09:25:26
CONTID: C14938 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14938-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 22.5 DAYS TIME ALLOW: 35 WORK DAYS
Canyon Creek Incident Detect PERCENT TIME: 64.29 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: SHE 0701-167
Canyon Creek Incident Detect
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
W.L. CONTRACTORS, INC. PAY PERIOD ENDING 10/28/2005 DATE TIME STARTED 04/12/2005
6435 W. 55TH AVENUE DATE LET 03/17/2005 DATE WORK BEGAN 08/02/2005
DATE AWARDED 03/25/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/11/2005 DATE ACCEPTED
ARVADA CO 80002 303-422-7985 DATE NOTICE TO PROCEED 04/12/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 459,959.82 PARTICIPATING $ 336,994.70 $ 172,246.25
AWARD PROJECT AMT:  § 494,704.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 73.27% TOTAL EARNINGS 336,994.70 172,246.25
FUNDS AVAILABLE: $ 122,965.12 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 336,994.70 172,246.25
TOTAL CLAIMS: $ 0.00 RETATNAGE -4,788.52 -2,477.13
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 332,206.18 169,769.12
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 332,206.18 169,769.12
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 169,769.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 203-01597
0010 208-00045
0015 210-00810
0020 210-01000
0025 503-00042
0030 606-00301
0035 606-01340
0040 606-02005
0045 612-00270
0050 613-00200
0055 613-00201

C14938
14938-BID

SHE 0701-167 ESTIMATE NO:

ITEM
DESCRIPTION

POTHOLING

CONCRETE WASHOUT STRUCTURE THIS ITEM DELETED BY 105

DATED AUGUST 23, 2005.

RESET GROUND SIGN

*RESET FENCE

DRILLED CAISSON (42 INCH)

*GUARDRAIL TYPE 3 (6-3 POST SPACING)

*END ANCHORAGE TYPE 3D

*END ANCHORAGE (FLARED)

LOCATION MARKER (UTILITY) (FLAT SLAT)

2 INCH ELECTRICAL CONDUIT 2" GRC.
BY CMO #2.

THIS ITEM DELETED

*2 INCH ELECTRICAL CONDUIT (JACKED) THIS ITEM MODIFIED
BY CMO #2

COLORADO DEPARTMENT OF TRANSPORTATION
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ESTIMATE RUN 10/28/2005

09:25:26
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
907.50
0.00
0.00
0.00
105.00
3,696.00
3,696.00
0.00
14,400.00
0.00
3,450.00
0.00
834.00
1,767.50
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1,080.00
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0.00
16,050.50



CONTID: C14938 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14938-BID ESTIMATE RUN 10/28/2005
PROJECT: SHE 0701-167 ESTIMATE NO: 0002 09:25:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) THIS ITEM MODIFIED 3,041.500 3,041.500
BY CMO #2.
LF 0.000 0.00
14.50000 3,041.500 44,101.75
0065 613-07000 PULL BOX (SPECIAL) 13" X 24" X 18" 14.000 14.000
EACH 0.000 0.00
330.00000 14.000 4,620.00
0070 614-10146 VARIABLE MESSAGE SIGN (LED) (GROUND MOUNTED) 2.000 0.000
EACH 1.000 93,310.00
93,310.00000 1.000 93,310.00
0075 614-21275 VMS SUPPORT (GROUND MOUNTED) (12.75 INCH DIAMETER) 2.000 1.500
EACH 0.500 7,102.50
14,205.00000 2.000 28,410.00
0080 614-86003 SPREAD SPECTRUM RADIO (CONTACT CLOSURE) 3.000 0.000
EACH 3.000 18,945.00
6,315.00000 3.000 18,945.00
0085 614-86736  VISIBILITY SENSOR 1.000 0.000
EACH 1.000 16,716.00
16,716.00000 1.000 16,716.00
0090 614-86752 FOLD-OVER TOWER (ITS) 30' HEAVY DUTY 1.000 0.500
EACH 0.500 4,145.00
8,290.00000 1.000 8,290.00
0095 625-00001 CONSTRUCTION SURVEYING (HOURLY) 7.000 7.000
HOUR 0.000 0.00
100.00000 7.000 700.00
0100 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 7,104.00
17,760.00000 1.000 17,760.00
0105 630-00000 *FLAGGING 15.000 2.500
HOUR 4.000 144.00
36.00000 6.500 234.00
0110 630-00007 *TRAFFIC CONTROL INSPECTION 64.000 15.000
DAY 42.000 9,702.00
231.00000 57.000 13,167.00



CONTID: C14938 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14938-BID ESTIMATE RUN 10/28/2005
PROJECT: SHE 0701-167 ESTIMATE NO: 0002 09:25:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00012 *TRAFFIC CONTROL MANAGEMENT 24.000 15.000
DAY 6.000 3,960.00
660.00000 21.000 13,860.00
0120 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) THIS ITEM 0.000 0.000
DELETED BY 105 DATED AUGUST 23, 2005.
EACH 0.000 0.00
86.00000 0.000 0.00
0125 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 37.000 18.000
EACH 0.500 50.00
100.00000 18.500 1,850.00
0130 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.500
TYPE)
EACH 0.000 0.00
1,980.00000 0.500 990.00
0135 630-80380 *TRAFFIC CONE 130.000 65.000
EACH 0.000 0.00
40.00000 65.000 2,600.00
0140 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
6,590.00000 0.500 3,295.00
0145 700-70010 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70022 F/A OJT COLORADO TRAINING PROGRAM THIS ITEM DELETED BY 0.000 0.000
105 DATED AUGUST 23, 2005.
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70028 F/A ESB PROGRAM THIS ITEM DELETED BY 105 DATED AUGUST 0.000 0.000
23, 2005.
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 23,000.000 18,506.380
FA 3,638.820 3,638.82
1.00000 22,145.200 22,145.20
0165 203-01510 BACKHOE CMO#2 FOR FINISH GRADING AROUND RAILROAD 0.000 0.000
HOUR 0.000 0.00

105.00000 0.000 0.00
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PCN: 14938-BID ESTIMATE RUN 10/28/2005
PROJECT: SHE 0701-167 ESTIMATE NO: 0002 09:25:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) MCR#3 LINE 16.000 7.000
NUMBER 1; PAY ITEM FOR
EACH 1.000 105.00
105.00000 8.000 840.00
0175 630-80360 *DRUM CHANNELIZING DEVICE CMO#2 ITEM TO COMPLY WITH 12.000 6.000
APPROVED MHT'S FOR THE PROJECT.
EACH 0.000 0.00
35.67000 6.000 214.02
0180 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 2.000
CMO#2 ITEM FOR USE WITH APPROVED PROJECT MHT'S.
EACH 0.000 0.00
54.15000 2.000 108.30
0185 700-70042 F/A RAILROAD FLAGGING CMO#2 ITEM ADDED TO MEET 780.430 0.000
REQUIREMENTS OF UNION PACIFIC
FA 780.430 780.43
1.00000 780.430 780.43
CAT 0200 CURRENT AMT $ 459,959.82 $ 172,246.25% 336,994.70

PROJECT TOTAL CURRENT AMT $ 459,959.82 $ 172,246.25 S 336,994.70



